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Status Update
Foxconn’s Industrial Construction Work in Area 1

Wisconn Valley Science & Technology Park October 2020
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SIO Projects Update
October 2020

Program and Professional Construction Manager – SIO Projects



3|Gilbane|Exyte October 2020Information is proprietary and confidential to Gilbane|Exyte.  Disclosure to other parties is prohibited without explicit consent.

Construction Status Update

• Remaining site development work is 

complete

• Most of Area 1 land is now turned over to

SIO/FEWI

• Fab:

o Phase 0 areas to be turned over to SIO in 

November

o Code required work in the balance of the 

Fab (”Phase 1” spaces) has begun and is 

schedule to complete in 1Q2021

• PSS:

o PSS and associated land has been turned 

over to SIO/FEWI
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Wisconsin based Businesses 60%

Racine County based Businesses 10%

Minority-Owned (MBE) Business Enterprises

10% CombinedWoman-Owned (WBE) Enterprises

Veteran-Owned Business Enterprises

Wisconsin Resident Work Hours with an 

emphasis on Racine County Residents
70%

Minorities or People of Color*

10% CombinedWomen

Veterans 

Business Contracting and Inclusion Goals

Workforce Inclusion and Diversity Goals

Gilbane|Exyte will deploy best efforts through robust outreach, procurement and construction practices to achieve the goals for the construction projects awarded for their 

work in the Science and Technology Park. 

Wisconsin First and Racine County 

Economic Inclusion & Diversity Results – All SIO Projects Combined  
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Site 
Photos

Area 1
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Site 
Photos

Fab

North & West Facades
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Site 
Photos

Phase 1 Area 

Insulating Storm Pipe


